COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 27/ 2010

ESTI MATE SUMVARY 11: 47: 40
CONTI D C17452 ESTI MATE NO 0001 PROG SPEC YR 2005
PO\ 17452- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 9.0 DAYS TI VE ALLOW 80 CALENDAR DAYS
|-70 GLENWOOD EAST & WEST PERCENT TI ME: 11.25 ORI G TI VE ALLOW 80 CALENDAR DAYS
PROJECT NO I M 0701- 203
|-70 GLENWOOD EAST & WEST
NAME OF ROAD: 070A
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
ELAM CONSTRUCTI ON | NCORPORATED PAY PER OD ENDI NG 05/ 25/ 2010 DATE TI ME STARTED 05/ 17/ 2010
556 STRUTHERS AVENUE DATE LET 12/ 03/ 2009 DATE WORK BEGAN 05/ 17/ 2010
DATE AWARDED 12/ 11/ 2009 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 12/ 30/ 2009 DATE ACCEPTED
GRAND JUNCTI ON CO 81501 970- 242- 5370 DATE NOTI CE TO PROCEED 05/17/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 3,519, 557. 00 PARTI Ol PATI NG $ 65, 992. 00 $ 65, 992. 00
AWARD PRQIECT AMT: $  2,949,052.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 1.88% TOTAL EARNI NGS 65, 992. 00 65, 992. 00
FUNDS AVAI LABLE: $  3,453,565.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 65, 992. 00 65, 992. 00
TOTAL CLAI V5: $ 0. 00 RETAI NAGE -1,979.76 -1,979.76
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 64,012. 24 64,012. 24
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 64,012. 24 64,012. 24
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 64,012. 24

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C17452 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 17452-BI D ESTI MATE RUN 05/ 27/ 2010
PRQIECT: | M 0701- 203 ESTI MATE NO 0001 11: 47: 40
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 202-00001 REMOVAL COF STRUCTURE 1. 000 0. 000
EACH 0. 000 0. 00
26, 000. 00000 0. 000 0. 00
0010 202-00019 REMOVAL COF | NLET 6. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0015 202-00220 REMOVAL COF ASPHALT NAT 100. 000 0. 000
SY 100. 000 3, 100. 00
31. 00000 100. 000 3, 100. 00
0020 202-00240 *REMOVAL OF ASPHALT MAT ( PLANI NG 140, 706. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0. 00
0025 202-01130 REMOVAL COF GUARDRAI L TYPE 3 790. 000 0. 000
LF 0. 000 0.00
3. 50000 0. 000 0. 00
0030 202-01140 REMOVAL COF GUARDRAI L TYPE 4 720. 000 0. 000
LF 0. 000 0. 00
20. 00000 0. 000 0. 00
0035 202-01300 REMOVAL COF END ANCHORAGE 3. 000 0. 000
EACH 0. 000 0. 00
160. 00000 0. 000 0.00
0040 202-05019 SAW NG CONCRETE ( SPECI AL) 15. 000 0. 000
LF 0. 000 0. 00
220. 00000 0. 000 0. 00
0045 202-05026 SAW NG ASPHALT MATERI AL (6 | NCH) 300. 000 0. 000
LF 0. 000 0. 00
6. 00000 0. 000 0. 00
0050 203-01140 ROLLI NG 20. 000 0. 000
HOUR 0. 000 0. 00
100. 00000 0. 000 0. 00
0055 203-01500 BLADI NG 20. 000 0. 000
HOUR 0. 000 0.00

123. 00000 0. 000 0. 00



CONTI D C17452 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17452-BI D ESTI MATE RUN 05/ 27/ 2010
PRQJECT: I M 0701- 203 ESTI MATE NO 0001 11:47: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01582 TRUCK ( DUMP) 20. 000 0. 000
HOUR 0. 000 0. 00
103. 00000 0. 000 0. 00
0065 203-01594 COVBI NATI ON LOADER 20. 000 0. 000
HOUR 0. 000 0. 00
83. 00000 0. 000 0. 00
0070 203-01597 POTHCOLI NG 15. 000 0. 000
HOUR 0. 000 0. 00
166. 00000 0. 000 0.00
0075 203-02330 LABCRER 20. 000 0. 000
HOUR 0. 000 0. 00
49. 00000 0. 000 0.00
0080 208-00034 *GRAVEL BAG 30. 000 0. 000
LF 12. 000 84. 00
7.00000 12. 000 84. 00
0085 208-00045 * CONCRETE WASHOUT STRUCTURE 1. 000 0. 000
EACH 0. 000 0. 00
610. 00000 0. 000 0.00
0090 208-00103 *REMOVAL AND DI SPOSAL OF SEDI MENT ( LABCR) 10. 000 0. 000
HOUR 0. 000 0. 00
55. 00000 0. 000 0. 00
0095 208-00105 *REMOVAL AND DI SPCSAL OF SEDI MENT ( EQUI PMENT) 10. 000 0. 000
HOUR 0. 000 0. 00
72. 00000 0. 000 0. 00
0100 210-01170 RESET GUARDRAI L TYPE 7 10. 000 0. 000
LF 0. 000 0. 00
62. 00000 0. 000 0. 00
0105 210-01200 RESET END ANCHCRAGE 2.000 0. 000
EACH 0. 000 0. 00
800. 00000 0. 000 0. 00
0110 304-07000 AGGREGATE BASE COURSE (CLASS 7) 35. 000 0. 000
TON 0. 000 0. 00
55. 00000 0. 000 0. 00



CONTI D C17452 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17452-BI D ESTI MATE RUN 05/ 27/ 2010
PRQJECT: I M 0701- 203 ESTI MATE NO 0001 11:47: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 20. 000 0. 000
TON 0. 000 0. 00
143. 00000 0. 000 0. 00
0120 403-09210 STONE MATRI X ASPHALT 16, 748. 000 0. 000
TON 0. 000 0. 00
58. 00000 0. 000 0. 00
0125 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 1, 257. 000 0. 000
TON 0. 000 0. 00
700. 00000 0. 000 0. 00
0130 411-10255 EMULSI FI ED ASPHALT ( SLOWN SETTI NG 7,611. 000 0. 000
GAL 0. 000 0.00
2.50000 0. 000 0. 00
0135 601-01025 * CONCRETE CLASS B (M SCELLANEQUS) 1. 000 0. 000
CcY 0. 000 0. 00
550. 00000 0. 000 0.00
0140 603-01120 12 I NCH REI NFORCED CONCRETE PI PE 144. 000 0. 000
LF 0. 000 0. 00
115. 00000 0. 000 0.00
0145 604- 13005 I NLET TYPE 13 (5 FOQT) 10. 000 0. 000
EACH 0. 000 0. 00
3, 200. 00000 0. 000 0. 00
0150 604-13010 INLET TYPE 13 (10 FOOT) 1. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
0155 604- 19000 I NLET SPECI AL 1. 000 0. 000
EACH 0. 000 0. 00
18, 500. 00000 0. 000 0.00
0160 606-00301 GUARDRAI L TYPE 3 (6-3 POST SPACI NG 3, 058. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0165 606-00710 GUARDRAI L TYPE 7 (STYLE CA) 710. 000 0. 000
LF 0. 000 0. 00
103. 00000 0. 000 0. 00



CONTI D C17452 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 17452-BI D ESTI MATE RUN 05/ 27/ 2010
PRQJECT: I M 0701- 203 ESTI MATE NO 0001 11:47: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 606-00730 GUARDRAI L TYPE 7 (STYLE CD) 10. 000 0. 000
LF 0. 000 0. 00
166. 00000 0. 000 0. 00
0175 606- 00900 GUARDRAI L ( SPECI AL) 30. 000 0. 000
LF 0. 000 0. 00
166. 00000 0. 000 0. 00
0180 606-01320 END ANCHORAGE TYPE 3B 1. 000 0. 000
EACH 0. 000 0. 00
1, 154. 00000 0. 000 0. 00
0185 606-01340 END ANCHORAGE TYPE 3D 1. 000 0. 000
EACH 0. 000 0. 00
662. 00000 0. 000 0.00
0190 606-01370 TRANSI TI ON TYPE 3G 1. 000 0. 000
EACH 0. 000 0. 00
1, 200. 00000 0. 000 0. 00
0195 606-02003 END ANCHORAGE ( NONFLARED) 2.000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0200 614-72875 *LOOP DETECTOR W RE 1, 450. 000 0. 000
LF 0. 000 0. 00
3. 00000 0. 000 0. 00
0205 614-73005 *Pl EZO ELECTRI C TUBE, CLASS 2 4. 000 0. 000
EACH 0. 000 0. 00
960. 00000 0. 000 0. 00
0210 614-86735 *WEATHER SENSOR 1. 000 0. 000
LS 0. 000 0. 00
23, 700. 00000 0. 000 0.00
0215 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 000
LS 0. 500 2, 550. 00
5, 100. 00000 0. 500 2, 550. 00
0220 626- 00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 000 0. 00
0. 00

134, 000. 00000 0. 000



CONTI D C17452 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17452-BI D ESTI MATE RUN 05/ 27/ 2010
PRQJECT: I M 0701- 203 ESTI MATE NO 0001 11:47: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 626-01000 PUBLI C | NFORVATI ON SERVI CES 1. 000 0. 000
LS 0. 250 975. 00
3, 900. 00000 0. 250 975. 00
0230 627-00005 *EPOXY PAVEMENT MARKI NG 334. 000 0. 000
GAL 0. 000 0. 00
72.00000 0. 000 0. 00
0235 627-00011 * PAVEMENT MARKI NG PAI NT ( WATERBORNE) 798. 000 0. 000
GAL 0. 000 0. 00
33. 00000 0. 000 0. 00
0240 627-01010 * PREFORMED PLASTI C PAVEMENT NMARKI NG ( TYPE |) (I NLAI D) 3, 969. 000 0. 000
SF 0. 000 0. 00
14. 50000 0. 000 0. 00
0245 627-30410 * PREFORMVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 196. 000 0. 000
LIN
5 SF 0. 000 0. 00
14. 00000 0. 000 0. 00
0250 630-00000 *FLAGGE NG 2,400. 000 0. 000
HOUR 65. 000 1, 560. 00
24. 00000 65. 000 1, 560. 00
0255 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 23. 000 0. 000
DAY 6. 000 510. 00
85. 00000 6. 000 510. 00
0260 630-00012 *TRAFFI C CONTROL MANAGEMENT 57. 000 0. 000
DAY 6. 000 3, 480. 00
580. 00000 6. 000 3, 480. 00
0265 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 8. 000 0. 000
EACH 1. 000 40. 00
40. 00000 1. 000 40. 00
0270 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 46. 000 0. 000
EACH 22.000 990. 00
45. 00000 22.000 990. 00
0275 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 32. 000 0. 000
EACH 7.500 382. 50
51. 00000 7.500 382. 50



CONTI D: C17452 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17452-BI D ESTI MATE RUN 05/ 27/ 2010
PRQIECT: 1 M 0701- 203 ESTI MATE NO 0001 11: 47: 40
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUVULATI VE
NO. NO. UNI TS Qry TO DATE PERI OD AVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 630- 80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 3. 000 0. 000
TYPI
5 EACH 1.500 1, 695. 00
1, 130. 00000 1. 500 1, 695. 00
0285 630- 80359 *PORTABLE MESSAGE SI GN PANEL 160. 000 0. 000
DAY 24. 000 1, 776. 00
74. 00000 24.000 1,776.00
0290 630- 80360 *DRUM CHANNELI ZI NG DEVI CE 50. 000 0. 000
EACH 25. 000 275. 00
11. 00000 25. 000 275. 00
0295 630- 80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 25. 000 0. 000
EACH 6. 000 102. 00
17. 00000 6. 000 102. 00
0300 630- 80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 20. 000 0. 000
EACH 5. 000 85. 00
17. 00000 5. 000 85. 00
0305 630- 80380 *TRAFFI C CONE 425. 000 0. 000
EACH 212.500 2,337.50
11. 00000 212.500 2,337.50
0310 630- 85040 *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2. 000 0. 000
TEI
(TEMPCRARY) EACH 1. 000 7, 900. 00
7, 900. 00000 1. 000 7, 900. 00
0315 700- 70010 F/ A M NOR CONTRACT REVI SI ONS 300, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0320 700-70011 F/ A PARTNERI NG 1, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0325 700- 70014 F/ A 1 NCENTI VE 165, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0330 700- 70016 F/ A FUEL COST ADJUSTMENT 36, 500. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17452 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17452-BI D ESTI MATE RUN 05/ 27/ 2010
PRQJECT: I M 0701- 203 ESTI MATE NO 0001 11:47: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 45, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70022 F/ A Q)T COLORADO TRAI Nl NG PROGRAM 2,100. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0.00
0345 700-70023 F/ A ON- THE- JOB TRAI NEE 1, 400. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70028 F/ A ESB PROGRAM 7,500. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI  $ 3, 340, 334.00 $ 27,842.00 % 27,842.00
CAT NOO300 F-07-AE
0360 202-00220 REMOVAL COF ASPHALT NAT 187. 000 0. 000
SY 0. 000 0. 00
31. 00000 0. 000 0. 00
0365 202-00500 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 2.000 0. 000
EACH 1. 000 7, 300. 00
7, 300. 00000 1. 000 7, 300. 00
0370 206-00000 *STRUCTURE EXCAVATI ON 67. 000 0. 000
CcY 33. 500 670. 00
20. 00000 33. 500 670. 00
0375 206-00100 *STRUCTURE BACKFI LL (CLASS 1) 67. 000 0. 000
CcY 0. 000 0. 00
58. 00000 0. 000 0. 00
0380 208-00007 *ERCSI ON LOG (8 I NCH) 50. 000 0. 000
LF 20. 000 80. 00
4. 00000 20. 000 80. 00
0385 210-01180 RESET GUARDRAI L ( SPECI AL) 80. 000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0. 00




CONTI D C17452 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17452-BI D ESTI MATE RUN 05/ 27/ 2010
PRQJECT: I M 0701- 203 ESTI MATE NO 0001 11:47: 40
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO300 F-07-AE
0390 211-00105 *1 I NCH DRI LLED HOLE 126. 000 0. 000
LF 0. 000 0.00
15. 50000 0. 000 0. 00
0395 403-09210 STONE MATRI X ASPHALT 45. 000 0. 000
TON 0. 000 0. 00
58. 00000 0. 000 0. 00
0400 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 3.500 0. 000
TON 0. 000 0. 00
700. 00000 0. 000 0.00
0405 506-00212 *RI PRAP (12 | NCH) 8. 000 0. 000
CcY 0. 000 0. 00
83. 00000 0. 000 0.00
0410 515-00120 *WATERPROCFI NG ( MEMBRANE) 187. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0. 00
0415 518-03000 *SAW NG AND SEALI NG BRI DGE JO NT 84. 000 0. 000
LF 0. 000 0. 00
19. 00000 0. 000 0.00
0420 601-03040 * CONCRETE CLASS D ( BRI DGE) 74. 000 0. 000
CcY 0. 000 0. 00
380. 00000 0. 000 0.00
0425 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 10, 462. 000 0. 000
LB 0. 000 0.00
1. 60000 0. 000 0.00
0430 606-11030 BRI DGE RAIL TYPE 10M 80. 000 0. 000
LF 0. 000 0. 00
110. 00000 0. 000 0. 00
0435 615-00050 * EMBANKVENT PROTECTOR TYPE 5 2.000 0. 000
EACH 0. 000 0. 00
1, 660. 00000 0. 000 0. 00
0440 630-80370 CONCRETE BARRI ER ( TEMPORARY) 200. 000 0. 000
LF 100. 000 2,800. 00
28. 00000 100. 000 2,800. 00



CONTI D C17452 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10

PON: 17452-BI D ESTI MATE RUN 05/ 27/ 2010
PRQIECT: | M 0701- 203 ESTI MATE NO 0001 11: 47: 40
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NOO300 F-07-AE

0445 630- 85010 *| MPACT ATTENUATCOR ( TEMPORARY) 1. 000 0. 000
EACH 0. 500 1, 400. 00
2, 800. 00000 0. 500 1, 400. 00

CAT 0300 CURRENT AMI  $ 106, 214.20 $ 12,250.00 % 12, 250. 00
CAT NOO301 F-07-AC

0450 202-00240 REMOVAL OF ASPHALT MAT ( PLANI NG 1, 055. 000 0. 000
SY 0. 000 0. 00
1. 50000 0. 000 0.00
0455 202-00450 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE (CLASS 1) 32. 000 0. 000
SY 0. 000 0. 00
200. 00000 0. 000 0. 00
0460 202-00453 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE ( CLASS 2) 11. 000 0. 000
SY 0. 000 0. 00
250. 00000 0. 000 0. 00
0465 202-05150 SANDBLASTI NG 5, 306. 000 0. 000
SF 0. 000 0. 00
0. 55000 0. 000 0.00
0470 403-09210 STONE MATRI X ASPHALT 116. 000 0. 000
TON 0. 000 0. 00
58. 00000 0. 000 0. 00
0475 411-03345 ASPHALT CEMENT PERFORMANCE GRADE (PG 76-28) 9. 000 0. 000
TON 0. 000 0. 00
700. 00000 0. 000 0. 00
0480 515-00120 *WATERPROCOFI NG ( MEMBRANE) 590. 000 0. 000
SY 0. 000 0. 00
17. 00000 0. 000 0. 00
0485 601-06100 * CONCRETE ( PATCH NG 3. 000 0. 000
CcY 0. 000 0. 00
2, 300. 00000 0. 000 0. 00
CAT 0301 CURRENT AMI  $ 43,608.80 % 0.00$ 0. 00

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0490 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 0. 000
EACH 1. 000 13, 000. 00
13, 000. 00000 1. 000 13, 000. 00



CONTI D C17452 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17452-BI D ESTI MATE RUN 05/ 27/ 2010
PRQJECT: I M 0701- 203 ESTI MATE NO 0001 11:47: 40
CURRENT PREV QTY/ AVOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0495 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 0. 000
EACH 0. 750 10, 500. 00
14, 000. 00000 0. 750 10, 500. 00
0500 620-00020 SANI TARY FACI LI TY 1. 000 0. 000
EACH 1. 000 2,400. 00
2, 400. 00000 1. 000 2,400. 00
CAT 0400 CURRENT AMI  $ 29, 400. 00 $ 25,900.00 $ 25, 900. 00

PRQJIECT TOTAL CURRENT AMI $ 3,519,557.00$

65,992.00 $ 65, 992. 00



